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Introductions

Joseph R. Lynch
Sr. Manager, Government Affairs
Decommissioning - EWC
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Decommissioning Project Status
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VY Decommissioning Update

* Dry Fuel Storage Project

— Dry Fuel Loading
* Thirty (30) casks have been loaded in current campaign with a total of 43
of 58 casks stored on the ISFSI pads.
» Target all fuel transferred to the ISFSI by end of 2018.

— Holtec Cask Inspections — Currently Ongoing

* Reduction of Site Protected Area to ISFSI Only
— Construction has been progressing since November 2017.
— Implementation is contingent on NRC approval of proposed changes
to Physical Security Plan.
— Targeted completion by the end of 2018 to support transition to
SAFSTOR or transaction with NorthStar.
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VY Decommissioning Update (Cont’d)
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VY Decommissioning Update (Cont’d)

L ISFSI PA & CAS Construction
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VY Decommissioning Update (Cont’d)

 Water Management Update

— A total of 695,000 gallons have been shipped to date.
* Next shipment is scheduled for 3/26/18

— Water Disposition Program

* Reduction of groundwater entering the Turbine Building.
e Current rate of 600 - 800 GPD

— Groundwater is being safely shipped to EnergySolutions licensed
disposal site in Tennessee.

* Windham County Economic Development Fund

— To date Entergy Vermont Yankee has paid $8 Million to the fund.
— The final $2 Million payment will be made on or before April 1, 2018

completing that obligation from the 2013 Settlement Agreement in
Docket 7862.
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Nuclear Decommissioning Trust Update
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Nuclear Decommissioning Trust Update

 The ENVY Nuclear Decommissioning Trust (NDT) balance was
$570.9 Million on February 28, 2018

 The NDT balance was $581.5 Million on December 31, 2017

— Summary of NDT Performance in 2017:
* Beginning Balance (1/1/17) - $561.6M
* S$36.9M in Qualified Withdrawals
e S$61.0M in Market Gains
* S$4.2M in Fund Expenses

— Reported to NRC annually in accordance with 10 CFR 50.75(f)(1) and 10 CFR
50.82(a)(8)(v) on March 31st,

* The Site Restoration Trust balance was $31.3 Million
on February 28, 2018.

— Final $5M annual contribution to the Site Restoration Trust was paid in
December 2017.
— Entergy has funded a total of $25M; $6.3M fund growth.
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